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ESTIMATE RUN 03/27/2018

ESTIMATE SUMMARY 09:07:12

CONTID: C20344         ESTIMATE NO: 0009 PROG 2005

PCN: 20344-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 BNSF RAILROAD TO PURCELL PERCENT TIME:

PROJECT NO: STA0503-085                   

US 50 BNSF RAILROAD TO PURCELL

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING

9002 N. MOORE RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LITTLETON CO 80125     (303)791-5642 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,229,149.96 PARTICIPATING $ $ 369,644.42

AWARD PROJECT AMT: 10,200,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
32,949.25

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,089.34

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

49.59

WORK DAYS

WORK DAYS

28.36%

8,044,681.08

369,644.42

402,593.67

391,504.33

$

$

$

$

3,184,468.88

0.00

3,184,468.88

98,727.36

3,283,196.24

-82,034.07

0.00

3,201,162.17

0.00

AMOUNT DUE 3,201,162.17 391,504.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 391,504.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

181.0 TIME ALLOW: 365

ORIG TIME ALLOW: 365

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/17/2017

06/19/2017

03/27/2018

04/20/2017

05/01/2017

05/16/2017

05/17/2017
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PCN: 20344-BID    ESTIMATE RUN 03/27/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.975

0.000

201-00000  
 

60,658.890.975

0.00

1.000

L S 

62,214.25000

0010 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

2.000

EACH

1,041.00000

0015 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

328.000

SY  

12.76000

0020 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

164.000

SY  

18.95000

0025 Removal of Pipe 99.000

0.000

202-00035  
 

2,061.1899.000

0.00

145.000

LF  

20.82000

0030 Removal of End Section 5.000

0.000

202-00037  
 

1,133.105.000

0.00

8.000

EACH

226.62000

0035 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

53.000

EACH

3.30000

0040 Removal of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

101.000

SY  

15.79000

0045 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

398.000

LF  

7.37000

0050 *Removal of Asphalt Mat 632.000

0.000

202-00220  
 

2,787.12632.000

0.00

23,832.000

SY  

4.41000

0055 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

31,716.000

SY  

1.20000
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PCN: 20344-BID    ESTIMATE RUN 03/27/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

2,500.000

SF  

2.81000

0065 *Removal of Ground Sign 1.000

0.000

202-00810  
 

44.141.000

0.00

13.000

EACH

44.14000

0070 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

10.000

EACH

33.10000

0075 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

7.000

EACH

110.00000

0080 *Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

0.000.000

0.00

1.000

EACH

165.00000

0085 *Removal of Traffic Signal Pole 0.000

0.000

202-00840  
 

0.000.000

0.00

2.000

EACH

1,102.00000

0090 *Removal of Traffic Signal Controller and Cabinet 0.000

0.000

202-00848  
 

0.000.000

0.00

1.000

EACH

661.00000

0095 *Removal of Pedestal Pole 0.000

0.000

202-00858  
 

0.000.000

0.00

1.000

EACH

275.00000

0100 *Removal of Guardrail Type 3 225.000

0.000

202-01130  
 

744.75225.000

0.00

914.000

LF  

3.31000

0105 *Removal of End Anchorage 1.000

0.000

202-01300  
 

215.001.000

0.00

6.000

EACH

215.00000

0110 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

7.000

EACH

1,574.00000
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PCN: 20344-BID    ESTIMATE RUN 03/27/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Unclassified Excavation (Complete In Place) 37,417.000

555.000

203-00010  
 

79,741.2037,972.000

1,165.50

72,044.000

CY  

2.10000

0120 *Embankment Material (Complete In Place) (R40) 16,375.000

1,947.000

203-00066  
 

238,552.4418,322.000

25,349.94

62,478.000

CY  

13.02000

0125 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

300.000

HOUR

140.90000

0130 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

300.000

HOUR

127.17000

0135 Dozing 17.000

2.000

203-01550  
 

3,317.5919.000

349.22

300.000

HOUR

174.61000

0140 *Potholing 75.000

6.000

203-01597  
 

20,250.0081.000

1,500.00

100.000

HOUR

250.00000

0145 Filter Material (Class A) 12.000

0.000

206-00510  
 

713.1612.000

0.00

63.000

CY  

59.43000

0150 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

7,744.000

CY  

8.24000

0155 *Erosion Log Type 2 (8 Inch) 2,102.000

140.000

208-00007  
 

6,793.262,242.000

424.20

2,242.000

LF  

3.03000

0160 *Silt Fence 5,479.000

0.000

208-00020  
 

7,561.025,479.000

0.00

6,900.000

LF  

1.38000

0165 *Aggregate Bag 416.000

0.000

208-00035  
 

2,296.32416.000

0.00

416.000

LF  

5.52000
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PCN: 20344-BID    ESTIMATE RUN 03/27/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Washout Structure 1.000

1.000

208-00045  
 

1,472.282.000

736.14

4.000

EACH

736.14000

0175 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

20.000

LF  

14.29000

0180 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

1.000

EACH

347.59000

0185 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

5,338.084.000

0.00

4.000

EACH

1,334.52000

0190 Removal and Disposal of Sediment (Labor) 40.000

0.000

208-00103  
 

5,080.8040.000

0.00

400.000

HOUR

127.02000

0195 Removal and Disposal of Sediment (Equipment) 10.000

0.000

208-00105  
 

1,129.7010.000

0.00

400.000

HOUR

112.97000

0200 Sweeping (Sediment Removal) 18.500

3.000

208-00106  
 

2,358.5521.500

329.10

800.000

HOUR

109.70000

0205 Removal of Trash 16.000

0.000

208-00107  
 

2,143.2016.000

0.00

300.000

HOUR

133.95000

0210 Erosion Control Management 43.000

7.000

208-00207  
 

11,926.5050.000

1,669.71

300.000

DAY 

238.53000

0215 *Reset Microwave Vehicle Radar Detector (MVRD) 0.000

0.000

210-00476  
 

0.000.000

0.00

2.000

EACH

1,765.00000

0220 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

2.000

EACH

33.10000
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PCN: 20344-BID    ESTIMATE RUN 03/27/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Reset Flashing Beacon 0.000

0.000

210-00825  
 

0.000.000

0.00

3.000

EACH

2,206.00000

0230 *Reset Traffic Signal Head 0.000

0.000

210-00831  
 

0.000.000

0.00

4.000

EACH

270.00000

0235 *Reset Traffic Signal Controller and Cabinet 0.000

0.000

210-00848  
 

0.000.000

0.00

1.000

EACH

2,427.63000

0240 *Reset Pedestrian Signal Head 0.000

0.000

210-00865  
 

0.000.000

0.00

2.000

EACH

220.00000

0245 *Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

0.000.000

0.00

5.000

EACH

1,213.00000

0250 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

1,117.000

LF  

7.45000

0255 *Reset Tensioned Cable Barrier 0.000

0.000

210-01190  
 

0.000.000

0.00

1,270.000

LF  

15.44000

0260 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

14.400

ACRE

943.46000

0265 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

14.400

ACRE

2,913.15000

0270 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

7.500

ACRE

584.84000

0275 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,504.000

LB  

3.20000
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PCN: 20344-BID    ESTIMATE RUN 03/27/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Plant Protection Fence 569.000

0.000

214-00145  
 

1,507.85569.000

0.00

1,000.000

LF  

2.65000

0285 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

1,100.000

EACH

5.79000

0290 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

33,300.000

SY  

2.04000

0295 *Noxious Weed Management 0.000

0.000

217-00015  
 

0.000.000

0.00

1,230.000

SY  

7.72000

0300 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

132.00000

0305 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

50.000

SY  

7.17000

0310 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

4,406.001.000

0.00

1.000

L S 

4,406.00000

0315 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

40.000

HOUR

82.00000

0320 *Health and Safety Officer 3.000

0.000

250-00110  
 

306.003.000

0.00

40.000

HOUR

102.00000

0325 *Material Sampling and Delivery 0.000

2.000

250-00120  
 

222.002.000

222.00

5.000

EACH

111.00000

0330 *Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

50.000

CY  

397.00000
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PCN: 20344-BID    ESTIMATE RUN 03/27/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

50.000

CY  

35.00000

0340 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

50.000

CY  

21.14000

0345 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

22,531.430

TON 

22.51000

0350 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

100.000

TON 

275.00000

0355 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

23,571.090

TON 

78.00000

0360 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

11,377.870

TON 

94.00000

0365 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

15,694.000

GAL 

8.55000

0370 Geotextile (Drainage) (Class 1) 87.000

0.000

420-00112  
 

713.4087.000

0.00

87.000

SY  

8.20000

0375 *Drilled Caisson (12 Inch) 0.000

0.000

503-00012  
 

0.000.000

0.00

4.000

LF  

129.28000

0380 *Drilled Caisson (36 Inch) 0.000

57.000

503-00036  
 

19,729.4157.000

19,729.41

57.000

LF  

346.13000

0385 *Drilled Caisson (54 Inch) 0.000

49.000

503-00054  
 

28,371.0049.000

28,371.00

51.000

LF  

579.00000
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PCN: 20344-BID    ESTIMATE RUN 03/27/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

52.000

CY  

98.72000

0395 Riprap (9 Inch) 135.000

0.000

506-00209  
 

10,125.00135.000

0.00

135.000

CY  

75.00000

0400 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

10.000

CY  

636.00000

0405 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

11.600

CY  

1,710.42000

0410 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

20.000

LF  

125.00000

0415 24 Inch Reinforced Concrete Pipe (Complete In Place) 258.000

0.000

603-01245  
 

23,529.60258.000

0.00

584.000

LF  

91.20000

0420 23x14 Inch Reinforced Concrete Pipe (Complete In 
Place) 

80.000

0.000

603-02185  
 

7,494.4080.000

0.00

80.000

LF  

93.68000

0425 24 Inch Reinforced Concrete End Section 5.000

0.000

603-05024  
 

5,210.005.000

0.00

11.000

EACH

1,042.00000

0430 23x14 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05118  
 

551.481.000

0.00

1.000

EACH

551.48000

0435 24 Inch Corrugated Steel Pipe 83.000

0.000

603-10240  
 

5,502.9083.000

0.00

103.000

LF  

66.30000

0440 24 Inch Steel End Section 1.000

0.000

603-30024  
 

334.001.000

0.00

2.000

EACH

334.00000
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PCN: 20344-BID    ESTIMATE RUN 03/27/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

4,537.41000

0450 *Inlet Type D (Special) (5 Foot) 0.000

0.000

604-00506  
 

0.000.000

0.00

2.000

EACH

6,823.15000

0455 *Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

0.000.000

0.00

1.000

EACH

11,450.00000

0460 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

3,982.001.000

0.00

2.000

EACH

3,982.00000

0465 *Guardrail Type 3 (6-3 Post Spacing) Midwest Guardrail
System (MGS) Type 3 W-

0.000

0.000

606-00301  
 

0.000.000

0.00

2,236.000

LF  

21.51000

0465 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

2,236.000

26,284.182,236.000

26,284.18LF  

11.75500

0470 *Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

0.000

606-00350  
 

0.000.000

0.00

50.000

LF  

44.12000

0475 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

10.000

LF  

60.67000

0480 *Guardrail Type 7 (Style CA) (Special) 0.000

0.000

606-00716  
 

0.000.000

0.00

138.000

LF  

69.49000

0485 *End Anchorage Type 3D (31 in MGS) 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

1,047.00000

0485 MATERIAL ALLOWANCE Guardrail End Treat 0.000

1.000

485.631.000

485.63EACH

485.63000
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PCN: 20344-BID    ESTIMATE RUN 03/27/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *Transition Type 3G (31 in MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

6.000

EACH

1,764.73000

0490 MATERIAL ALLOWANCE Transtion, Guardrail 0.000

6.000

3,240.006.000

3,240.00EACH

540.00000

0495 *Transition Type 3H (31 in MGS) 0.000

0.000

606-01380  
 

0.000.000

0.00

1.000

EACH

1,544.14000

0495 MATERIAL ALLOWANCE Transtion, Guardrail 0.000

1.000

450.001.000

450.00EACH

450.00000

0500 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

2.000

EACH

4,246.00000

0500 MATERIAL ALLOWANCE Guardrail End Treat 0.000

2.000

6,000.002.000

6,000.00EACH

3,000.00000

0505 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

3.000

EACH

1,676.00000

0505 MATERIAL ALLOWANCE Guardrail End Treat 0.000

3.000

4,273.803.000

4,273.80EACH

1,424.60000

0510 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

1,875.00000

0510 MATERIAL ALLOWANCE Guardrail End Treat 0.000

1.000

1,230.001.000

1,230.00EACH

1,230.00000

0515 *Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

0.000.000

0.00

5,042.000

LF  

17.65000
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PCN: 20344-BID    ESTIMATE RUN 03/27/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

0.000.000

0.00

4.000

EACH

3,281.00000

0525 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

1,851.000

LF  

16.63000

0530 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

314.000

LF  

24.36000

0535 *Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

9,619.000

SF  

7.67000

0540 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

139.000

EACH

14.35000

0545 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

20.000

EACH

15.45000

0550 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

9.000

EACH

16.55000

0555 *2 Inch Electrical Conduit 1,490.000

0.000

613-00200  
 

20,547.101,490.000

0.00

1,490.000

LF  

13.79000

0560 *2 Inch Electrical Conduit (Bored) 875.000

150.000

613-00206  
 

15,262.251,025.000

2,233.50

1,025.000

LF  

14.89000

0565 *3 Inch Electrical Conduit (Bored) 940.000

300.000

613-00306  
 

20,509.601,240.000

4,962.00

1,240.000

LF  

16.54000

0570 *2 Inch Electrical Conduit (Plastic) 560.000

242.000

613-01200  
 

9,736.28802.000

2,937.88

2,030.000

LF  

12.14000
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PROJECT: STA0503-085                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 *3 Inch Electrical Conduit (Plastic) 0.000

160.000

613-01300  
 

2,560.00160.000

2,560.00

160.000

LF  

16.00000

0580 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

2.000

EACH

893.00000

0585 *Pull Box (30"x48"x18") 0.000

0.000

613-07039  
 

0.000.000

0.00

4.000

EACH

1,130.00000

0590 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

8,824.00000

0595 *Luminaire (Special)(LED)(130 Watt) 0.000

0.000

613-13004  
 

0.000.000

0.00

5.000

EACH

805.00000

0600 *Luminare (LED) (8500 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

3.000

EACH

692.00000

0605 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

5.000

EACH

3,281.00000

0610 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

5.000

EACH

1,654.00000

0615 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

0.000.000

0.00

1.000

EACH

9,375.00000

0620 *Power Transformer 0.000

0.000

613-50355  
 

0.000.000

0.00

1.000

EACH

3,860.00000

0625 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

100.000

SF  

15.44000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0630 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

495.000

SF  

18.76000

0635 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

661.000

SF  

17.54000

0640 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

29.000

LF  

46.35000

0645 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

8.000

LF  

19.86000

0650 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

424.000

LF  

35.31000

0655 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

2.000

EACH

1,379.33000

0660 Monotube Overhead Sign Bridge (20 Inch Diameter) 0.000

1.000

614-42000  
 

74,111.001.000

74,111.00

1.000

EACH

74,111.00000

0665 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

2.000

EACH

523.00000

0670 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

10.000

EACH

739.00000

0675 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

4.000

EACH

882.00000

0680 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

23,825.00000
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NO.
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

0685 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

2.000

EACH

198.00000

0690 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

1.000

EACH

7,302.00000

0695 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

2.000

EACH

2,327.00000

0700 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

17,200.000

LF  

0.67000

0705 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

1.000

EACH

15,475.00000

0705 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

11,485.001.000

0.00EACH

11,485.00000

0710 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

2.000

EACH

17,444.00000

0710 MATERIAL ALLOWANCE Signal Pole 2.000

0.000

24,274.002.000

0.00EACH

12,137.00000

0715 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

1,764.00000

0720 Fiber Optic Cable (Single Mode) (24 Strands) 0.000

0.000

614-87424  
 

0.000.000

0.00

690.000

LF  

2.87000

0725 *Splice Fiber Optic Cable (24 Strand) 0.000

0.000

614-87524  
 

0.000.000

0.00

2.000

EACH

2,095.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0730 *Terminate Fiber Optic Cable (24 Strand) 0.000

0.000

614-87624  
 

0.000.000

0.00

2.000

EACH

1,379.33000

0735 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

275.000

SY  

70.44000

0740 Construction Surveying 0.451

0.081

625-00000  
 

49,878.720.532

7,594.32

1.000

L S 

93,757.00000

0745 *Mobilization 0.600

0.000

626-00000  
 

450,000.000.600

0.00

1.000

L S 

750,000.00000

0750 *Public Information Services (Tier III) 0.440

0.055

626-01103  
 

17,861.790.495

1,984.64

1.000

L S 

36,084.42000

0755 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

187.000

GAL 

198.00000

0760 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

400.000

GAL 

61.00000

0765 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

504.000

SF  

25.48000

0770 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,325.000

SF  

16.71000

0775 *Flagging 144.000

0.000

630-00000  
 

3,493.44144.000

0.00

5,000.000

HOUR

24.26000

0780 *Traffic Control Inspection 182.000

25.000

630-00007  
 

13,705.47207.000

1,655.25

220.000

DAY 

66.21000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0785 *Traffic Control Management 45.000

3.000

630-00012  
 

25,152.0048.000

1,572.00

300.000

DAY 

524.00000

0790 *Flashing Beacon (Portable) 3.000

0.000

630-80001  
 

1,655.193.000

0.00

24.000

EACH

551.73000

0795 *Barricade (Type 3 M-A) (Temporary) 0.500

0.000

630-80335  
 

82.760.500

0.00

6.000

EACH

165.52000

0800 *Construction Traffic Sign (Panel Size A) 5.500

0.000

630-80341  
 

303.445.500

0.00

22.000

EACH

55.17000

0805 *Construction Traffic Sign (Panel Size B) 26.500

0.000

630-80342  
 

2,193.1426.500

0.00

98.000

EACH

82.76000

0810 *Construction Traffic Sign (Special) 27.500

0.000

630-80344  
 

364.1027.500

0.00

165.000

SF  

13.24000

0815 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

16,551.001.500

0.00

4.000

EACH

11,034.00000

0820 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

1,986.241.000

0.00

4.000

EACH

1,986.24000

0825 *Drum Channelizing Device 63.500

5.000

630-80360  
 

3,779.1568.500

275.85

200.000

EACH

55.17000

0830 *Drum Channelizing Device (With Light) (Flashing) 12.000

0.000

630-80363  
 

993.1212.000

0.00

175.000

EACH

82.76000

0835 Concrete Barrier (Temporary) 2,270.000

0.000

630-80370  
 

52,323.502,270.000

0.00

4,540.000

LF  

23.05000
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REF
NO.
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NO.
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QUANTITY/
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CAT NO0200 ROADWAY 

0840 *Traffic Cone 40.000

0.000

630-80380  
 

353.2040.000

0.00

500.000

EACH

8.83000

0845 *Impact Attenuator (Temporary) 258.500

56.000

630-85011  
 

17,350.97314.500

3,089.52

629.000

DAY 

55.17000

0850 *Mobile Attenuator 23.000

3.000

630-85041  
 

5,737.9426.000

662.07

200.000

DAY 

220.69000

0855 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

400,000.000

F A 

1.00000

0860 F/A Partnering 0.000

7,995.320

700-70011  
 

7,995.327,995.320

7,995.32

20,000.000

F A 

1.00000

0865 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

90,000.000

F A 

1.00000

0870 F/A Fuel Cost Adjustment 1,016.370

0.000

700-70016  
 

1,016.371,016.370

0.00

75,000.000

F A 

1.00000

0875 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0880 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

90,000.000

F A 

1.00000

0885 F/A On-The-Job Trainee 2,436.000

0.000

700-70023  
 

2,436.002,436.000

0.00

4,480.000

F A 

1.00000

0890 F/A Emergency Repair 0.000

0.000

700-70032  
 

0.000.000

0.00

20,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

0895 F/A F/A Removal of Asbestos and Lead Based Paint 0.000

0.000

700-70034  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0900 F/A F/A Prairie Dog Management 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0905 F/A Railroad 0.000

0.000

700-70040  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0910 F/A Adjust F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0915 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0920 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0925 F/A Stabilization 0.000

0.000

700-70426  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0930 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0935 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

15,000.000

F A 

1.00000

CAT 1,463,965.02233,443.188,994,414.04CURRENT AMT0200 $ $ $

CAT NO0300 K-18-DA 

0940 Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

85,840.86000
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REF
NO.
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NO.

ITEM
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0300 K-18-DA 

0945 Structure Excavation 581.000

0.000

206-00000  
 

7,553.00581.000

0.00

581.000

CY  

13.00000

0950 Structure Backfill (Class 1) 813.000

0.000

206-00100  
 

28,902.15813.000

0.00

813.000

CY  

35.55000

0955 Mechanical Reinforcement of Soil 729.000

0.000

206-00360  
 

14,186.34729.000

0.00

729.000

CY  

19.46000

0960 Shoring (Area 1) 1.000

0.000

206-01781  
 

10,725.001.000

0.00

1.000

L S 

10,725.00000

0965 Shoring (Area 2) 1.000

0.000

206-01782  
 

10,725.001.000

0.00

1.000

L S 

10,725.00000

0970 Water Control 0.500

0.000

208-00400  
 

16,750.000.500

0.00

0.500

L S 

33,500.00000

0975 Relay Riprap 679.000

0.000

210-02900  
 

36,299.34679.000

0.00

679.000

CY  

53.46000

0980 Dewatering 0.500

0.000

211-03005  
 

6,850.000.500

0.00

0.500

L S 

13,700.00000

0985 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

245.000

TON 

94.00000

0990 Geotextile (Erosion Control) (Class 1) 1,060.000

0.000

420-00102  
 

4,240.001,060.000

0.00

2,910.000

SY  

4.00000

0995 Steel Piling (HP 12x74) 631.000

0.000

502-11274  
 

43,621.03631.000

0.00

631.000

LF  

69.13000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:12

CUMULATIVE
AMOUNT

CAT NO0300 K-18-DA 

1000 *Drilled Caisson (48 Inch) 243.000

0.000

503-00048  
 

94,361.76243.000

0.00

250.000

LF  

388.32000

1005 Riprap (18 Inch) 421.000

0.000

506-00218  
 

24,788.48421.000

0.00

2,326.000

CY  

58.88000

1010 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,512.000

SY  

16.83000

1015 Bridge Expansion Device (0-4 Inch) 76.000

76.000

518-01004  
 

32,643.52152.000

16,321.76

152.000

LF  

214.76000

1015 MATERIAL ALLOWANCE Bridge Expasion Device (0-4 Inch) 76.000

-76.000

0.000.000

-9,014.36LF  

118.61000

1020 *Concrete Class D (Bridge) 798.300

51.700

601-03040  
 

486,081.00850.000

29,565.16

850.000

CY  

571.86000

1025 *Reinforcing Steel 25,185.000

0.000

602-00000  
 

22,162.8025,185.000

0.00

25,251.000

LB  

0.88000

1030 *Reinforcing Steel (Epoxy Coated) 142,712.000

953.000

602-00020  
 

136,481.75143,665.000

905.35

143,665.000

LB  

0.95000

1035 15 Inch Plastic Pipe 68.000

0.000

603-50015  
 

4,216.0068.000

0.00

68.000

LF  

62.00000

1040 *Bridge Rail Type 10 186.000

0.000

606-11000  
 

34,625.76186.000

0.00

467.000

LF  

186.16000

1040 MATERIAL ALLOWANCE Bridge Rail Type 10 0.000

0.000

0.000.000

0.00LF  

74.75000
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PCN: 20344-BID    ESTIMATE RUN

PROJECT: STA0503-085                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 K-18-DA 

1040 MATERIAL ALLOWANCE Bridge Rail Type 10 281.000

0.000

21,004.75281.000

0.00LF  

74.75000

1045 *2 Inch Electrical Conduit 492.000

0.000

613-00200  
 

6,784.68492.000

0.00

492.000

LF  

13.79000

1050 *Prestressed Concrete I (BT42) 1,270.000

0.000

618-00142  
 

274,078.701,270.000

0.00

1,270.000

LF  

215.81000

CAT 1,317,081.0637,777.911,605,047.81CURRENT AMT0300 $ $ $

CAT NO0301 K-18-BL 

1055 Retrofit/Repair Type I 0.000

0.000

509-08201  
 

0.000.000

0.00

22.000

EACH

674.41000

1060 Retrofit/Repair Type II 0.000

0.000

509-08202  
 

0.000.000

0.00

20.000

EACH

2,280.00000

CAT 0.000.0060,437.02CURRENT AMT0301 $ $ $

CAT NO0302 K-18-CZ Box Culvert 

1065 *Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

15,072.011.000

0.00

1.000

L S 

15,072.01000

1070 Rock Excavation 373.000

0.000

203-00400  
 

8,642.41373.000

0.00

748.000

CY  

23.17000

1075 Structure Excavation 536.000

0.000

206-00000  
 

6,968.00536.000

0.00

909.000

CY  

13.00000

1080 Structure Backfill (Class 1) 438.000

557.000

206-00100  
 

35,372.25995.000

19,801.35

1,326.000

CY  

35.55000

1085 Water Control 0.500

0.000

208-00400  
 

16,750.000.500

0.00

0.500

L S 

33,500.00000
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PCN: 20344-BID    ESTIMATE RUN 03/27/2018

PROJECT: STA0503-085                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:12

CUMULATIVE
AMOUNT

CAT NO0302 K-18-CZ Box Culvert 

1090 Dewatering 0.500

0.000

211-03005  
 

6,850.000.500

0.00

0.500

L S 

13,700.00000

1095 Concrete Class D (Box Culvert) 360.800

178.600

601-03030  
 

273,756.29539.400

90,643.07

608.000

CY  

507.52000

1100 *Reinforcing Steel 66,609.000

23,782.000

602-00000  
 

79,544.0890,391.000

20,928.16

95,345.000

LB  

0.88000

CAT 442,955.04131,372.58507,435.23CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1105 Field Office (Class 2) 1.000

0.000

620-00002  
 

34,593.641.000

0.00

1.000

EACH

34,593.64000

1110 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

19,360.001.000

0.00

1.000

EACH

19,360.00000

1115 Sanitary Facility 2.000

0.000

620-00020  
 

5,241.482.000

0.00

3.000

EACH

2,620.74000

CAT 59,195.120.0061,815.86CURRENT AMT0400 $ $ $

$ 3,283,196.24402,593.67$11,229,149.96$CURRENT AMTPROJECT TOTAL


